
   
 

 

 

 

 

 

 

 

 

 

 

APPENDIX P 

COST ESTIMATES AND SUPPORTING DOCUMENTATION  

FOR MOST FEASIBLE PLAN 
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TIME FRAME: One (1) Month - Approximately Twenty (20) 10-hour work days

Item Description Unit Cost Quantity Cost Source

Senior Environmental Scientist Preparation of USACOE Permit, Scope of Work Planning, Coordination and Scheduling subcontractors $160.00 40 $6,400.00 HET Hourly Rates

Principle Hydrogeologist Preparation of USACOE Permit, Scope of Work Planning, Coordination and Scheduling subcontractors $175.00 40 $7,000.00 HET Hourly Rates

HSSE Director Preparation of USACOE Permit, Scope of Work Planning, Coordination and Scheduling subcontractors $150.00 40 $6,000.00 HET Hourly Rates

Environmental Scientist Preparation of USACOE Permit, Scope of Work Planning, Coordination and Scheduling subcontractors $90.00 40 $3,600.00 HET Hourly Rates

Wetland Mitigation Bank Mitigation banking costs @ $20,000 per acre $20,000.00 1 $20,000.00 Professional Judgement and Actual Costs

Subtotal: $43,000.00

Item Description Unit Cost Quantity Cost Source

Principal Hydrogeologist Begin Remedial Activities, Initial Oversight, Observe Site Progress $175.00 12 $2,100.00 HET Hourly Rates

Senior Environmental Scientist Begin Remedial Activities, Initial Oversight, Observe Site Progress $160.00 12 $1,920.00 HET Hourly Rates

Environmental Scientist Begin Remedial Activities, Initial Oversight, Observe Site Progress $90.00 12 $1,080.00 HET Hourly Rates

HSSE Director Safety Oversight, Control of Work $150.00 12 $1,800.00 HET Hourly Rates

Mileage - 1/2 ton Truck 130 miles per trip for one (1) trips $1.00 130 $130.00 Professional Judgement and Actual Costs

Mileage - 1/2 ton Truck 130 miles per trip for one (1) trips $1.00 130 $130.00 Professional Judgement and Actual Costs

Hotels $170 per night, per person $680.00 1 $680.00 Professional Judgement and Actual Costs

Per Diem for four (4) persons $75 per person, per day $300.00 1 $300.00 Professional Judgement and Actual Costs

Boat Rental HET Crew Boat @ $1,500 per day $1,500.00 1 $1,500.00 Professional Judgement and Actual Costs

Boat Rental G-3 Boat @ $1,000 per day $1,000.00 1 $1,000.00 Professional Judgement and Actual Costs

Drone Rental, Pre Remediation Photographs $125 per hour for one (1), eight (8) hour day $125.00 8 $1,000.00 Professional Judgement and Actual Costs

EMC Third Party Line Locate Subsurface survey @ $2,500 per day $2,500.00 1 $2,500.00 Professional Judgement and Actual Costs

5% MARKUP - Subcontracted labor (EMC) Standard Subcontracted labor markup (5%) $125.00 1 $125.00 Professional Judgement and Actual Costs

Portable Restroom and Hand Wash Station Rental @ $250 per month $250.00 1 $250.00 Professional Judgement and Actual Costs

5% MARKUP - Subcontracted labor (Event Solutions) Standard Subcontracted labor markup (5%) $12.50 1 $12.50 Professional Judgement and Actual Costs

Subtotal: $14,527.50

Capital Cost: MFP - August J. Levert, Jr., Family, LLC, et al. Property
I. Oilfield Restoration Activities: Three (3) historical pits in LAAs 2 and 3 

Remedial Activities Onsite Kickoff Meetings and Initial Site Setup - One (1) 12-hour day, first day of operation

Pre-Implementation Planning and Logistics
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Capital Cost: MFP - August J. Levert, Jr., Family, LLC, et al. Property

Item Description Unit Cost Quantity Cost Source

Labor, Equipment, and Supplies Heavy equipment and operators charged at day rate $13,000.00 20 $260,000.00 Subcontractor Daily Rates

Boating Barges and tug boats necessary for transportation of excavated materials charged at day rate $8,000.00 20 $160,000.00 Subcontractor Daily Rates

Dock fee Day rate $1,000.00 20 $20,000.00 Professional Judgement and Actual Costs

Fly ash Materials necessary for solidification of soft materials charged by the ton $130.00 100 $13,000.00 Professional Judgement and Actual Costs

Disposal Disposal fees for off-site landfills charged by the ton $55.00 722 $39,710.00 Professional Judgement and Actual Costs

Trucking/Roll-off boxes Transportation of excavated materials charged by the load $1,150.00 56 $64,400.00 Professional Judgement and Actual Costs

Backfill Clean fill material obtained from offsite dirt pit charged by the yard $17.00 657 $11,169.00 Professional Judgement and Actual Costs

Fuel 300 gallons per day for twenty (20) days @ $6 per gallon $6.00 6000 $36,000.00 Professional Judgement and Actual Costs

Subtotal: $604,279.00

5% MARKUP - Subcontracted labor $30,213.95

15% Contingency: $90,641.85

Item Description Unit Cost Quantity Cost Source

Hydrogeologist II or Environmental Scientists II Conduct Remedial Oversight and Soil Sampling $90.00 240 $21,600.00 HET Hourly Rates

HSSE Coordinator Safety Oversight, Control of Work $135.00 240 $32,400.00 HET Hourly Rates

Mileage , Per Diem, Hotel, etc. $1,000 per day $1,000.00 20 $20,000.00 Professional Judgement and Actual Costs

Vegetation and Appropriate Fertilizer Purchase of Materials $3,000.00 1 $3,000.00 Professional Judgement and Actual Costs

5% MARKUP - Subcontracted Materials Standard Subcontracted labor markup (5%) $150.00 1 $150.00 Professional Judgement and Actual Costs

Crew Boat Rental HET Crew Boat @ $1,500 each per day $1,500.00 20 $30,000.00 Professional Judgement and Actual Costs

4 Gas Meter Rental $50 per day for twenty (20) days $50.00 20 $1,000.00 Professional Judgement and Actual Costs

Generator Rental $100 per day for twenty (20) days $100.00 20 $2,000.00 Professional Judgement and Actual Costs

Drone Rental, Post Remediation Photographs $125 per hour for three (3), four (4) hour uses $125.00 12 $1,500.00 Professional Judgement and Actual Costs

Subtotal: $111,650.00 Subtotal

15% Contingency: $16,747.50 15% Contingency

Total Capital Cost (Oilfield Restoration Activities): $911,059.80 Total Capital Cost

Supervision and Direction of Remedial Activities - Twenty (20) 12-hour work days

Implementation of Remedial Activities/Scope of Work - Subcontractor Line Items - Twenty (20) 12-hour work days
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Capital Cost: MFP - August J. Levert, Jr., Family, LLC, et al. Property

TIME FRAME: One (1) Year - Installation of Monitoring Wells and Quarterly sampling for one (1) year

Item Description Unit Cost Quantity Cost Source

Hydrogeologist II or Environmental Scientists II Mark Locations, Oversight of EMC Survey, Clear Paths, Locate Pipelines $90.00 10 $900.00 HET Hourly Rates

HSSE Coordinator Safety Oversight, Control of Work $135.00 10 $1,350.00 HET Hourly Rates

Director of Field Operations Mark Locations, Oversight of EMC Survey, Clear Paths, Locate Pipelines $90.00 10 $900.00 HET Hourly Rates

Mileage - 1/2 ton Truck 130 miles per trip for one (1) trip $1.00 130 $130.00 Professional Judgement and Actual Costs

Per Diem $75 per person, per day $150.00 4 $600.00 Professional Judgement and Actual Costs

Boat Rental HET Crew Boat @ $1,500 per day $1,500.00 1 $1,500.00 Professional Judgement and Actual Costs

Boat Rental G-3 Boat @ $1,000 per day $1,000.00 1 $1,000.00 Professional Judgement and Actual Costs

EMC Third Party Line Locate Subsurface survey @ $2,500 per day $2,500.00 1 $2,500.00 Professional Judgement and Actual Costs

5% MARKUP - Subcontracted labor (EMC) Standard Subcontracted labor markup (5%) $125.00 1 $125.00 Professional Judgement and Actual Costs

Subtotal: $9,005.00 Subtotal

Item Description Unit Cost Quantity Cost Source

Director of Field Operations Installation of Monitor Wells $90.00 50 $4,500.00 HET Hourly Rates

Senior Hydrogeologist Installation of Monitor Wells $160.00 50 $8,000.00 HET Hourly Rates

Environmental Specialist Installation of Monitor Wells $60.00 50 $3,000.00 HET Hourly Rates

Mileage - 1/2 ton Truck 130 miles per trip for five (5) trips $1.00 650 $650.00 Professional Judgement and Actual Costs

Mileage - 3/4 ton Truck 130 miles per trip for five (5) trips $1.50 650 $975.00 Professional Judgement and Actual Costs

Per Diem $75 per person, per day $225.00 5 $1,125.00 Professional Judgement and Actual Costs

Boat Rental HET Crew Boat @ $1,500 per day $1,500.00 5 $7,500.00 Professional Judgement and Actual Costs

Boat Rental G-3 Boats @ $1,000 each per day $1,000.00 5 $5,000.00 Professional Judgement and Actual Costs

GPS Rental Geode GPS @ $75 per day $75.00 3 $225.00 Professional Judgement and Actual Costs

Monitor well construction materials Screens, PVC riser, sand, bentonite, portland and well completions @ $450 per well $450.00 8 $3,600.00 Professional Judgement and Actual Costs

Marsh Master with Geoprobe Geoprobe daily rate @ $2,500 per day $3,200.00 5 $16,000.00 Professional Judgement and Actual Costs

Mobilization and Demobilization $3,000 per mobe $6,000.00 1 $6,000.00 Professional Judgement and Actual Costs

5% MARKUP - Subcontracted labor (Marsh Master Rental) Standard Subcontracted Equipment markup (5%) $1,100.00

Subtotal: $57,675.00 Subtotal

Item Description Unit Cost Quantity Cost Source

Hydrogeologist II or Environmental Scientists II Groundwater Sampling $90.00 40 $3,600.00 HET Hourly Rates

Hydrogeologist II or Environmental Scientists II Groundwater Sampling $90.00 40 $3,600.00 HET Hourly Rates

HSSE Coordinator Safety Oversight, Control of Work $135.00 40 $5,400.00 HET Hourly Rates

Mileage - 1/2 ton Truck 130 miles per trip for four (4) trips per quarter $1.00 520 $520.00 Professional Judgement and Actual Costs

Mileage - 1/2 ton Truck 130 miles per trip for four (4) trips per quarter $1.00 520 $520.00 Professional Judgement and Actual Costs

Per Diem $75 per person, per day for three (3) persons $225.00 4 $900.00 Professional Judgement and Actual Costs

Boat Rental HET Crew Boat @ $1500 per day $1,500.00 4 $6,000.00 Professional Judgement and Actual Costs

Boat Rental G-3 Boats @ $1000 each per day $1,000.00 4 $4,000.00 Professional Judgement and Actual Costs

Sampling Equipment and Supplies Pump, Generator, YSI, tubing, filters, etc. @ $1,035 per quarter $1,035.00 1 $1,035.00 Professional Judgement and Actual Costs

Laboratory analyses $10,000 per quarter $10,000.00 1 $10,000.00 Professional Judgement and Actual Costs

5% MARKUP - Subcontracted labor (Laboratory analyses) Standard Subcontracted labor markup (5%) $500.00 1 $500.00 Professional Judgement and Actual Costs

Quarterly Subtotal: $36,075.00 Subtotal

Subtotal (4 Quarters): $144,300.00

Total Capital Cost: Groundwater Monitoring Plan: $210,980.00 Total Capital Cost

II. Groundwater Monitoring

Installation of Monitor Wells - Five (5) 10-hour work days

Mark Locations, Oversight of EMC Survey, Clear Paths, Locate Pipelines - One (1) 10-hour work day

Quarterly Monitoring of Groundwater for One (1) Year - 4 events, Four (4) ten (10) hour work days per event
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Capital Cost: MFP - August J. Levert, Jr., Family, LLC, et al. Property

TIME FRAME: Office Support During Field Activities and Reporting

Item Description Unit Cost Quantity Cost Source

Principal Hydrogeologist Project Overview and Management, Report Preparation $175.00 32 $5,600.00 HET Hourly Rates

Senior Environmental Scientist Project Management, Report Preparation $160.00 32 $5,120.00 HET Hourly Rates

Hydrogeologist II Project Management, Report Preparation $90.00 40 $3,600.00 HET Hourly Rates

HSSE Director Prepare and implement Safety Plans/Forms/Manuals/etc. $150.00 32 $4,800.00 HET Hourly Rates

Senior GIS Cartographer GIS Mapping, Prepare Report Figures $100.00 32 $3,200.00 HET Hourly Rates

Hydrogeologist II or Environmental Scientists II Review Field Data, Tabulate Data, GIS Mapping, Report Preparation $90.00 40 $3,600.00 HET Hourly Rates

Environmental Scientist I Review Lab Reports, Tabulate Data, Prepare Report Tables $80.00 30 $2,400.00 HET Hourly Rates

Technical Administrator Field Document Organization and Hotel Bookings $55.00 16 $880.00 HET Hourly Rates

Subtotal: $29,200.00 Subtotal

Item Description Unit Cost Quantity Cost Source

Principal Hydrogeologist Project Overview and Management, Report Preparation $175.00 24 $4,200.00 HET Hourly Rates

Senior Environmental Scientist Project Management, Report Preparation $160.00 24 $3,840.00 HET Hourly Rates

Hydrogeologist II Project Management, Report Preparation $90.00 40 $3,600.00 HET Hourly Rates

HSSE Director Prepare and implement Safety Plans/Forms/Manuals/etc. $150.00 16 $2,400.00 HET Hourly Rates

Senior GIS Cartographer GIS Mapping, Prepare Report Figures $100.00 16 $1,600.00 HET Hourly Rates

Hydrogeologist II or Environmental Scientists II Review Field Data, Tabulate Data, GIS Mapping, Sample Protocol $90.00 24 $2,160.00 HET Hourly Rates

Environmental Scientist I Review Lab Reports, Tabulate Data, Prepare Report Tables $80.00 24 $1,920.00 HET Hourly Rates

Technical Administrator Field Document Organization and Hotel Bookings $55.00 8 $440.00 HET Hourly Rates

Subtotal: $20,160.00 Subtotal

Total Capital Cost: $49,360.00 Total Capital Cost

Item Description Unit Cost Quantity Cost Source

I. Oilfield Restoration Activities: Three (3) historical pits in LAAs 2 and 3 $911,059.80

II. Groundwater Monitoring $210,980.00

III. HET Safety Management, Project Management, and Reporting Requirements $49,360.00

TOTAL ESTIMATED CAPITAL COSTS $1,171,399.80 Total Capital Cost

TOTAL CAPITAL COSTS SUMMARY

III. HET Safety Management, Project Management, and Reporting Requirements

Oilfield Restoration Activities

Groundwater Monitoring
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1/1/2024 4/1/2024 7/1/2024 9/30/2024 12/30/2024 3/31/2025

Oilfield Restoration Activities

Reporting Requirements
(Pit Closure Report)

Groundwater Monitoring Program
(1 Year)

Reporting Requirements
(Annual Groundwater Monitoring

Report)

ESTIMATED TIMELINE: MOST FEASIBLE PLAN
August J. Levert, Jr., Family, LLC, et al. Property

Grand River Oil and Gas Fields
Iberville Parish, Louisiana 
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Aaron Garcia

From: Codi Moore Brown <codi@deltaland-services.com>

Sent: Thursday, November 3, 2022 10:21 AM

To: Aaron Garcia

Subject: Mitigation Estimate for Impact in Terrebonne Basin

Hey Aaron, 
 
Thanks again for reaching out!  Per our discussion, I’m following up with an estimate for mitigation costs in the 
Terrebonne Basin.  If your project is impacting less than 0.5-acre, I would assume you will need about 1-acre of 
BLH mitigation.  The current market price for BLH mitigation acres in the Terrebonne Basin is $20,000; therefore, 
the estimated costs of your potential project is estimated to be $20,000. 
 
Have a great day! 
 
Codi  
 

 

Codi Moore Brown 
Chief Marketing Officer 
Delta Land Services, LLC 
Office (225) 388-5151  |  Mobile (225) 718-0428  
deltaland-services.com  
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